CC1 ENUM LLC Open Meeting

January 17, 2007 San Francisco
Attendees:

Tim Denton
Andy Gallant
Penn Pfautz
Jim Baskin
Steve Lind
Robert Schafer
Jeff Boyer
Beth O'Donnell
Adam Newman
Deb Guyton
Jay Carpenter
Stacy Cheney
Doug Birdwise
Warren Bent

1. Agenda

- Introductions and Establishnment of Quorum
- Agenda Approval for Open Session
- Status Reports

- TAC

- ENUM Forum

- Other industry groups

- End-user trial Update

- TPAC report

- Trial timeline review and update
- Provider Trial Update

- QRA

2. Introductions and Establishment of Quorum

All members present. Quorum exists.

3. Agenda Approval for Open Session

Approved as presented

4. Status Reports
- TAC

Steve Lind reported that the TAC completed the toll free requirements document. No meetings
planned at this point. Expect something after February.

- ENUM Forum



Steve Lind reported that the Forum not met since the last LLC meeting and no meeting is
currently planned.

- Other industry groups

Doug Birdwise reported that the CSCN has submitted TIF reports to CRTC but hasn’t heard back.
The Recommendation included a trial framework and MoU for a public ENUM trial.

Industry Canada says it's expecting a USG letter for delegation extension and has requested
comments.

- End-user trial Update

Tim Denton reported that the TPAC has completed phase 1 and a revised report has been
delivered. The TPAC is meeting on January 18 to start up phases 2 & 3. NeuStar expects to be
ready sometime between now and the end of January. Verisign will be ready mid to end of
February. The LLC should expect completion by end of March.

-Provider ENUM trial Update

Robert Schafer reported the PET is proceeding well. Infrastructure is now complete for all
participants. The PETPAC is reviewing test cases and determining which companies will execute
which tests. On schedule progress is being made.

5. Q&A

Andy Gallant asked if there were any new trial participants and what is the current procurement
timeline.

Jim Baskin responded that there were no new member applications although there has been
some discussion with other parties.

An additional party is interested in joining user trial. LLC is to discuss this application.

With respect to the procurement timeline, the LLC wants to see Phase 2 completed successfully
and have the TPAC recommendation that no significant issues exist before issuing RFP.

Warren Benton asked if the LLC has addressed the issue of extending the delegation and
whether it is seen as an issue.

Jim Baskin responded that although current activities are not tied to the delegation, Canadian
activities are heading toward a trial in 1.e164.arpa so the delegation is important to them also.
The LLC will have discussions with the USG team to determine what activities the USG would like
to see in el64.arpa in US trial.

M eeting adjourned.



